COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/01/2008

ESTIMATE SUMMARY 07:41:25
CONTID: C15752R ESTIMATE NO: 0006 FINL SPEC YR:2005
PCN: 15752R-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 62.0 DAYS TIME ALLOW: 67 WORK DAYS
FY07 OVERHEAD SIGN REPLACEMENT PERCENT TIME: 92.54 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: CR600-285
FY07 OVERHEAD SIGN REPLACEMENT
NAME OF ROAD:
PROJECT COUNTIES: JEFFERSON, REGION 6 VARIOUS, REGION 6
DENVER ADAMS, REGION 6
CONTRACTOR:
HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 10/01/2008 DATE TIME STARTED 09/04/2007
915 HARGER ROAD DATE LET 06/28/2007 DATE WORK BEGAN 09/04/2007
DATE AWARDED 07/02/2007 DATE TIME STOpPPED 04/15/2008
DATE CONTRACT EXECUTED 07/27/2007 DATE ACCEPTED 04/15/2008
OAK BROOK IL 60523 630 368 0920 DATE NOTICE TO PROCEED 09/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 461,143.13 PARTICIPATING $ 12,990.00 $ 0.00
AWARD PROJECT AMT:  § 439,085.50 NON-PARTICIPATING 443,353.43 14,217.20
PERCENT COMPLETE: 98.96% TOTAL EARNINGS 456,343.43 14,217.20
FUNDS AVAILABLE: $ 4,799.70 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 456,343.43 14,217.20
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,586.28
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 456,343.43 20,803.48
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 456,343.43 20,803.48
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20,803.48

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202-00810

202-01130

202-01300

203-01597

208-00005

208-00020

208-00045

208-00050

208-00205

403-00720

503-00048

C15752R
15752R-BID
CR600-285
ITEM
DESCRIPTION

ROADWAY

REMOVAL OF GROUND SIGN

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

POTHOLING

EROSION LOG

SILT FENCE

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT MIX ASPHALT

(PATCHING) (ASPHALT)

*DRILLED CAISSON (48 INCH)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

9.000
EACH

2,200.00000

288.000
LF

5.00000

3.000
EACH

185.00000

15.000
HOUR

125.00000

20.000
LF

10.00000

414.170
LF

10.00000

10.000
EACH

500.00000

5.000
EACH

500.00000

96.000
HOUR

100.00000

137.000
TON

220.00000

187.000
LF

450.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

9.000
0.000
9.000

288.000
0.000
288.000

3.000
0.000
3.000

15.000
0.000
15.000

20.000
0.000
20.000

414.000
0.000
414.000

10.000
0.000
10.000

5.000
0.000

96.000
0.000
96.000

136.100
0.000
136.100

187.000
0.000
187.000

ESTIMATE RUN 10/01/2008

AMOUNT
THIS
PERIOD

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

Page 2

07:41:25

CUMULATIVE
AMOUNT

19,800.

1,440.

555.

1,875.

4,140.

5,000.

2,500.

9,600.

29,942.

84,150.

00

00

00

00

.00

00

00

00

00

00

00



CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15752R-BID ESTIMATE RUN 10/01/2008
PROJECT: CR600-285 ESTIMATE NO: 0006 07:41:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 503-00054 *DRILLED CAISSON (54 INCH) 54.000 54.000
LF 0.000 0.00
495.00000 54.000 26,730.00
0065 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 849.000 849.000
LF 0.000 0.00
20.00000 849.000 16,980.00
0070 606-01340 END ANCHORAGE TYPE 3D 5.000 5.000
EACH 0.000 0.00
700.00000 5.000 3,500.00
0075 606-01460 MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0080 606-02003 END ANCHORAGE (NONFLARED) 6.000 4.000
EACH 0.000 0.00
2,300.00000 4.000 9,200.00
0085 607-11580 FENCE (TEMPORARY) 400.000 400.000
LF 0.000 0.00
10.00000 400.000 4,000.00
0090 613-00125 1-1/4 INCH ELECTRICAL CONDUIT 110.000 110.000
LF 0.000 0.00
19.95000 110.000 2,194.50
0095 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 1,792.000 1,792.000
SF 0.000 0.00
8.00000 1,792.000 14,336.00
0100 614-32900 MONOTUBE OVERHEAD SIGN CANTILEVER (INSTALL ONLY) 9.000 9.000
EACH 0.000 0.00
4,350.00000 9.000 39,150.00
0105 614-42500 MONOTUBE OVERHEAD SIGN BRIDGE (INSTALL ONLY) 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0110 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
12,000.00000 1.000 12,000.00



CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15752R-BID ESTIMATE RUN 10/01/2008
PROJECT: CR600-285 ESTIMATE NO: 0006 07:41:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 626-00000 *MOBILIZATION 1.000 0.818
LS 0.182 8,708.70
47,850.00000 1.000 47,850.00
0120 630-00003 *UNIFORMED TRAFFIC CONTROL 36.000 36.000
HOUR 0.000 0.00
85.00000 36.000 3,060.00
0125 630-00007 *TRAFFIC CONTROL INSPECTION 16.000 16.000
DAY 0.000 0.00
110.00000 16.000 1,760.00
0130 630-00012 *TRAFFIC CONTROL MANAGEMENT 46.000 46.000
DAY 0.000 0.00
500.00000 46.000 23,000.00
0135 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 46.800
EACH 5.200 572.00
110.00000 52.000 5,720.00
0140 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000 40.500
EACH 4.500 495.00
110.00000 45.000 4,950.00
0145 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 960.00
4,800.00000 2.000 9,600.00
0150 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 5.400
TYPE)
EACH 0.600 720.00
1,200.00000 6.000 7,200.00
0155 630-80360 *DRUM CHANNELIZING DEVICE 22.000 19.800
EACH 2.200 110.00
50.00000 22.000 1,100.00
0160 630-80380 *TRAFFIC CONE 355.000 319.500
EACH 35.500 284.00
8.00000 355.000 2,840.00
0165 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 1.800
EACH 0.200 1,560.00
7,800.00000 2.000 15,600.00



CONTID: C15752R COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 15752R-BID ESTIMATE RUN 10/01/2008
PROJECT : CR600-285 ESTIMATE NO: 0006 07:41:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-85041 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 14.000 12.600
DAY 1.400 770.00
550.00000 14.000 7,700.00
0175 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0180 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0185 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0195 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 613-07023 PULL BOX (24"X36"X24") SIGN STRUCTURES 11.000 11.000
EACH 0.000 0.00
350.00000 11.000 3,850.00
0215 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) I-70 ROAD CLOSURE 5.000 4.500
EACH 0.500 37.50
75.00000 5.000 375.00
0220 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) SIGN STRUCTURE 71.000 71.000
#1
cYy 0.000 0.00
37.83000 71.000 2,685.93
0225 625-00001 CONSTRUCTION SURVEYING (HOURLY) SIGN STRUCTURE #1 8.000 8.000
HOUR 0.000 0.00
196.25000 8.000 1,570.00
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PCN: 15752R-BID ESTIMATE RUN 10/01/2008
PROJECT: CR600-285 ESTIMATE NO: 0006 07:41:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 900-00019 ADDED ITEM (MONTH)/ FIELD OFFICE (CLASS 2) 3.000 3.000
MON 0.000 0.00
900.00000 3.000 2,700.00
CAT 0200 CURRENT AMT $ 448,153.13 $ 14,217.20% 443,353.43
CAT NO0400 CONSTRUCTION ENGINEERING
0200 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,990.00000 1.000 10,990.00
0205 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 12,990.00 $ 0.00$ 12,990.00
PROJECT TOTAL CURRENT AMT $ 461,143.13 $ 14,217.20 % 456,343.43



